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CHAPTER ONE 
 

1.0 INTRODUCTION 
 

1.1 Background Information 

The Department of Transport, Roads, Public works and Disaster Management is mandated with the 

development of efficient and reliable infrastructure through construction, rehabilitation and effective 

management of all infrastructural facilities in Nyamira County thus contributing to sustainable economic 

growth and development. The work of the Department has been guided by policy instruments, 

departmental development plan, Constitution of Kenya 2010, Governor’s manifesto and County 

Integrated Development Plan 

The Department underwent a major restructuring exercise refocussing it away from an institution that 

places strong emphasis on policy to one that places emphasis to implementation co-ordination. It has an 

obligation to play a leadership role and determine the implementation framework, standards and 

guidelines where a need to cohesion and alignment at national level is required. 

The Department has continuously adopted outcomes approach to service delivery that requires seamless 

integration in the delivery chain through vertical integration (across spheres of government) and 

horizontal alignment (across department sectors). To achieve this, government conceptualized a single 

delivery agenda for the Department which incorporates the strategic focus areas for all spheres of 

government underpinned by a single set of delivery targets. Delivery on this agenda is formalized through 

a Service Delivery Agreement between the Executive Committee Member, the Chief Officer and the 

heads of sectors responsible for transport, roads and infrastructure functions and sub counties. The 

implementation of the Agreement is driven through Implementation Forums and progress measured 

quarterly. 

Public entities area critical pillars in the Department’s delivery chain and effective oversight over these is 

a necessary ingredient in improving service delivery and maximizing impact on the ground. Functional 

oversight of public entities is necessary in order to ensure that these entities function optimally, deliver on 

their mandates and make the required impact in their respective environments. 

The revised organizational design of the Department re-aligns it along two core directorates, these being: 
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i) Transport and Roads Directorate 

This Directorate is responsible for ensuring that all functional areas and spheres of government undertake 

transport planning in a seamlessly integrated way underpinned by core principles articulated in the 

County Strategic Planning Framework to guide all transport planning effort in the county. This directorate 

is also responsible for ensuring standards are followed in management and regulation of public 

transportation as well as electro-mechanical equipment. It is further responsible for road transport 

regulation and safety, road infrastructure development and maintenance, industry development as well as 

road engineering and related standards. 

ii) Public Works and Disaster Management Directorate 

This Directorate facilitates provision and maintenance of buildings and other public works within the 

County. It also oversees development of designs for public buildings, preparation of bill of quantities for 

building projects and other public works. The Directorate also deals with Firefighting, Disaster mitigation 

and prevention, Fire and safety training 

Transport and Roads Directorate 

This branch is responsible for ensuring that all functional areas and spheres of government undertake 

transport planning in a seamlessly integrated way underpinned by core principles articulated in the 

County Strategic Planning Framework to guide all transport planning effort in the county. This directorate 

is also responsible for ensuring standards are followed in management and regulation of public 

transportation as well as electro-mechanical equipment, responsible also for road transport regulation and 

safety and for road infrastructure development and maintenance, road traffic regulation and safety, 

industry development as well as road engineering and related standards. 

Public Works and Disaster Management Directorate 

The Public Works and Disaster Management Directorate facilitates provision and maintenance of 

buildings and other construction works within the County. It also oversees development of designs for 

public buildings, preparation of bill of quantities for building projects and other public works. The 

directorate also deals with Firefighting, Disaster mitigation and prevention and Fire and safety training 

 

1.2 Sector Vision and Mission 

Vision 
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The Department of Transport, Roads and Public Works envisages “a county with reliable transport system and state 

of the art public works for improved quality of life”. 

Mission Statement  

It is committed to providing efficient and high quality transport system, roads infrastructure and public 

works through environmental friendly and cost-effective construction, maintenance and management for 

socio-economic development 

1.3 Strategic Goals/and Objectives 

 
The Strategic Goals are: 
 

i. Accelerating on-going infrastructure development, focusing on quality, aesthetics and 

functionality of the infrastructure services; 

ii. Infrastructure development to support identified flagship projects to ensure contribution to the 

economic growth and social equity goals; 

iii. Improving efficiency and effectiveness of the infrastructure development process at all levels of 

planning, contracting, and implementation; 

iv. Providing a utility Sector that is modern, customer- oriented and technologically-enabled to 

provide efficient, cost-effective, quality services to all citizens; 

v. To improve universal access to IT enabled services so as to promote a knowledge based society; 

vi. To ensure affordable, reliable, quality, safe and sustainable access to infrastructure facilities for all 

while protecting and conserving the environment; 

vii. To develop and enforce regulations and standards to ensure a safe, secure and efficient sector; 

viii. To undertake research and implement the findings for efficient infrastructure systems; and 

ix. To mobilize resources and build capacity for technical and professional staff in the sector. 

 

The Strategic Objectives are: 
 

i. To strengthen the institutional framework for infrastructure development and accelerating the 

speed of completion of sector priority projects; 

ii. To expand, modernize and maintain transport infrastructure 

iii. Raise efficiency and quality of Infrastructure projects 

iv. Enhance resources for Infrastructure development and services 

v. To expand, modernize and maintain integrated, safe and efficient transport network; 
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vi. Benchmark infrastructure facilities and services provision with globally acceptable performance 

standards targeting enhanced customer satisfaction; 

vii. Enhancing private Sector participation in the provision of infrastructure facilities and services 

strategically complemented by public Sector interventions; 

viii. To facilitate BPO to leverage Kenya’s reputation as an innovative hub, 

ix. To enable universal access to technology and information in order to build knowledge based 

economy; 

x. Developing and strengthening policies and capabilities of the Sector; 

xi. Enhancing economic productivity by lowering transaction costs; 

xii. Utilize energy as a tool to accelerate economic empowerment for the National and County 

Governments as well as urban and rural development; 

1.4 Sub-Sectors and Their Mandates 

The mandate of the Department of Transportation and Works includes responsibly for the administration, 

supervision, control, regulation, management and direction of all matters relating transportation and 

public works, including: 

ROADS DEVELOPMENT 

This sector is responsible for road infrastructure development and maintenance, road traffic regulation and 

safety, industry development as well as road engineering and related standards. Core functions include: 

a) Construction of roads and bridges 

b) Rehabilitation and maintenance of roads 

PUBLIC WORKS DEVELOPMENT 

This sector facilitates provision and maintenance of buildings and other public works within the County. 

It also oversees development of designs for public buildings, preparation of bill of quantities for building 

projects and other public works. The section provides project and contract management services to public 

building projects. 

The summary of the core functions are as follows: - 

a) Designs, tender documentation and supervision of projects for departments of Health Services, 

Education & ICT, Trade, Sports and County Assembly 

b) Development and provision of public works office space 

c) Facilitate approval of building plans 
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TRANSPORT AND MECHANICAL SERVICES 

This sector is responsible for ensuring national standards are followed in management and regulation of 

public transportation as well as electro-mechanical equipment, responsible also for road transport 

regulation and safety. The core functions are summarized as follows: 

a) County fleet management 

b) Development vehicle and plant specifications 

c) Vehicle and plant servicing 

FIRE AND DISASTER MANAGEMENT SERVICES 

This section deals with: 

a) Fire fighting 

b) Disaster mitigation and prevention 

c) Fire and safety training 

 

1.5 Role of Stakeholders 
 

Stakeholder  Function  Competitive advantage Assistance to the department  

County Public Service Board Management of HR Recruitment of CPS employees  Human Resources Development 

Regulatory bodies e.g. EBK, 

BORAQS, IEK, AAK,IQSK,ISK 

& IPK 

Regulate & Register 

professionals 

Regulatory role of professionals in 

engineering fields 

Gives department qualified 

personnel 

NEMA Managing environment Conducts environmental Impacts 

Assessment  

Takes cares of environmental 

impacts of the project before 

implementation 

KeRRA, KURA & KeNHA Design, supervise and 

Maintain of classified roads 

S,A, B, C & H 

Have regulatory backing from the 

central Government 

Take care of construction and  

maintenance of classified 

national and urban highways 

within the county 

Kenya Roads Board (KRB) Financing and monitor RMLF 

and transit tolls 

Have regulatory backing from the 

central Government 

Audit and monitor utilization of 

RMLF 

County Assembly Enact legislations 

Approve annual budgets 

 Legislate, receive reports and provide 

oversight  

Provide enabling  legislations 

and policy 

National Government Ministry 

Ministry of Transport, 

Infrastructure, Housing, Urban 

Development and Public Works 

 

National policy and 

legislations framework on  

Transport and Infrastructure 

Capacity to formulate transport 

policies and executing the legislations. 

Legislation, policy and 

standards formulation.  

Mechanical, Transport Fund 

(MTF) 

Provision of plant and 

equipment  for road 

construction 

Capacity to provide plant and 

equipment for hire 

Hire of plant and equipment  for 

road construction 

Kenya School of 

Government(KSG) 

 

Capacity building for county 

public service employees. 

Capacity to Train and develop CPS 

employees. 

County human resources 

development. 
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Stakeholder  Function  Competitive advantage Assistance to the department  

County Treasury Financial Record 

management. 

Disbursements and tracking of 

prudent expenditure of 

government funds 

Financial Management Guidelines, 

PFM Act 2012. 

Custodians of government funds 

Accounting capacity 

Provide updated financial 

information. 

Timely disbursement of funds. 

Facilitation on field activities for 

the benefit of the county.  

Community  

 

Monitoring and evaluation of 

projects implementation 

process 

Are the main beneficiaries and 

stakeholders of development 

initiatives 

Help in identification and 

monitoring implementation of 

projects  

Create ownership of projects 

and thus ensure sustainability. 

Media and press Creation of awareness to the 

concerned on development 

issues 

Ability to reach majority of people in 

the county 

Cover, highlight, sensitize, 

report and publish events, 

Facilitating airing of programs 

and events 

NGOs and donors e.g. ADB,WB 

etc. 

Promotion of public 

participation and  

infrastructural development 

Financial ability Funding of development 

projects 

Facilitating public forums on 

development issues 

Capacity building of the public 

Suppliers and Contractors Delivery of goods, works and 

services 

Individual capacity and area of 

specialization. 

Provision of goods and services 

for service delivery. 

International community Foreign investment and donor 

funding 

Financial strength 

Power of the dollar 

Improve financial base for 

timely implementation of 

planned Programmes. 

Red Cross, St. John’s Ambulance, 

PCPM & Chief Fire Officers 

Association 

Capacity Building of Disaster 

response officers 

Financial Strength Training of County officers on 

Fire & Disaster response 
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CHAPTER TWO 
 

PROGRAMME PERFORMANCE REVIEW 2017/2018 – 2019/2020 
 

This chapter highlights the performance of the sector by sub-sectors. It also outlines Key Performance Indicators (KPIs) for the sector. Finally, 

it analyzes recurrent and development expenditures; and the pending bills, for the period 2017/2018-2019/2020. 

2.1 Review of sector programme/sub-programme performance- delivery of outputs/KPI/Targets 

Table 2.1: Sector Programme Performance Reviews 

 

 Key outputs Key performance indicators Planned target Achieved targets Remarks 

   2017/18 2018/19 2019/20 2017/18 2018/19 2019/20  

Programme:  Road Transport 

Sub-Programme          

Construction of roads 

to gravel standard 

Roads constructed 

to gravel 

standards 

No. of KM graveled 100 300 306 135 94 46 The department focused on 

opening(510km) and  grading 

(305km) 

Rehabilitation & 

Maintenance of roads 

Roads 

Rehabilitated & 

Maintained 

No. of KM rehabilitated & 

maintained 

200 120 125 233 205 159 Target achieved and surpassed 

No. of assorted road 

construction equipment and 

machinery purchased 

0 0 0 0 0 0 Funds reallocated 

No. of supervisory motor 

vehicles purchased 

0 0 0 0 0 0 Not planned 

No. of plant and machinery 18 18 18 11 11 7 Insufficient funding 
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 Key outputs Key performance indicators Planned target Achieved targets Remarks 

   2017/18 2018/19 2019/20 2017/18 2018/19 2019/20  

maintained 

Construction of 

Bridges and Drainage 

Systems  

Bridges, box 

culverts, foot 

bridges and pipe 

culverts 

constructed   

No. of bridges constructed 0 0 0 1 0 0 Not planned 

No. of box culverts constructed 1 4 9 1 6 3 Works ongoing 

No. of footbridges constructed 0 0 0 0 0 0 Not planned 

Metres of pipe culverts 

constructed 

1000 1300 1000 1100 2200 741 Works ongoing 

Public Works and Disaster Management 

Maintenance and 

construction of the 

Departmental 

Buildings  and 

consultancy services 

to other departments 

Departmental 

buildings 

constructed, 

rehabilitated & 

extended, 

 

No. of office block extended & 

rehabilitated 

1 1 1 0 0 1 Achieved  

No. office block constructed 1 1 1 0 0 1 Achieved 

No. of mechanical workshop 

constructed 

0 0 1 0 0 0 Funds reallocated 

Consultancy 

services offered 

and Buildings 

Approved for 

construction 

No. of projects designed 50 50 50 40 43 60 Designed for all county projects 

No. of projects supervised 50 50 70 60 70 93 Supervised for all county projects 

No. of private  projects 

approved for construction 

100 100 50 60 75 60 Achieved 

Firefighting,  

emergency response 

and capacity building 

Purchased fire 

engine  and 

disaster 

equipment 

No. of fire Engine purchased 1 0 0 1 0 0 Not planned  

No. of safety gear and 

equipment purchased 

0 1 0 0 1 0 Safety gears purchased  

Trained personnel 

on fire safety 

No. of firefighting training 

done 

40 20 40 42 40 20 Trainings were curtailed due to 

COVID -19 regulations 

General 

Administration, 

Planning and Support 

Services 

Employees 

compensated 

No. of Employees 

compensated 

129 129 135 129 129 123 Achieved. Anticipated recruitment 

not done 

Goods and 

services 

Period of Goods and services 

provided 

12 12 12 12 12 12 Achieved 
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 Key outputs Key performance indicators Planned target Achieved targets Remarks 

   2017/18 2018/19 2019/20 2017/18 2018/19 2019/20  

purchased 

 

2.2 Expenditure analysis 

  2.2.1 Analysis of programmes expenditure 

Table 2.2: Programme/ sub-programme expenditure Analysis 

ANALYSIS OF PROGRAMME EXPENDITURE 

PROGRAMME APPROVED BUDGET  ACTUAL EXPENDITURE  

 2017/18 2018/19 2019/20 2017/18 2018/19 2019/20 

Road Transport       

Construction of roads to gravel standard 0.00 8,892,376 31,419,958.35 0 8,892,376 31,419,958.35 

Rehabilitation & Maintenance of roads 415,078,899 363,874,147 271,042,750 98,630,805 350,368,358.47 201,994,682.50 

Construction of Bridges and drainage systems 83,442,982 32,615,669 51,423,756.65 

 

40,787,052 24,867,894.30 38,984,497.40 

 

Public works and Disaster Management       

Maintenance and construction of the Departmental Buildings  and 

consultancy services to other departments 

40,558,800 39,867,808 17,776,285 0.00 6,863,665.00 9,913,843.25 

Firefighting,  emergency response and capacity building 30,360,400 2,000,000 0 29,600,000 2,000,000 0 

General Administration, Planning and Support Services 113,791,191 129,167,169 87,365,819 100,820,748 119,808,144 86,100,062.34 

Total Programme       

Total VOTE…… 683,232,272.00 576,417,169 459,028,569 269,838,605 512,800,438 368,413,043.84 
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2.2.2 Analysis of programme expenditure by economic classification 

Table 2.3 Programme expenditure by economic classification   

ANALYSIS OF PROGRAMME EXPENDITURE BY ECONOMIC CLASSIFICATION 

 APPROVED BUDGET  ACTUAL EXPENDITURE  

ECONOMIC CLASSIFICATION 2017/18 2018/19 2019/20 2017/18 2018/19 2019/20 

PROGRAMME 1: General Administration, Planning & Support Services 

Current Expenditure       

Compensation of Employees 99,439,647 90,070,073 70,830,859 88,110,876 83,439,489 70,830,859 

 

Use of Goods and Services 27,599,654 39,097,096 16,534,960 12,709,932 36,368,655 15,269,203 

Grants and other Transfers 264,669,565 279,976,780 136,557,750 97,908,556.44 205,160,021.87 201,994,682.50 

Capital Expenditure 150,409,334 167,273,220 235,105,000 107,621,157.80 75,642,762.35 169,668,067.50 

 

Acquisition of Non-Financial Assets 0.00 0.00 0.00 0.00 0.00 0.00 

PROGRAMME 2: Public Works and Disaster Management 

Capital Expenditure 40,558,800 39,867,808.00 17,776,285 29,600,000 6,863,665.00 9,913,843.25 

 

2.2.3 Analysis of Capital Projects 

Table 2.4: Analysis of performance Capital Projects 

FINANCIAL YEAR 2019/2020 –BUILDING AND ROADS MAINTENANCE PROGRAMME FUNDED BY COUNTY GOVERNMENT 

                  

S/no.  project name/road name  Expected 
duration 

Project 
location 

Source 
of 
funds 

Contract sum 
(kshs) 

Expend
iture 
status 
2019/20
20 

 
status 

Remarks 

A  ROAD MAINTENANCE LEVY FUND-FY 2018/19-               
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B/F  

1 Kenyenya Sec Sch Junc–Riamisire 3 months Bogichora RMLF 1,131,224.88 0.00 70% Contractor abandoned site 

  TOTAL A       1,131,224.88                       

B  ROAD MAINTENANCE LEVY FUND-FY 2019/20                

1  Mobamba Junc–Nyamonyo–Nyakemincha  3 months Bonyamatuta RMLF 3,522,367.84 0.00 100% Completed.Forwarded to 

Finance 

2  Riaganda–Riakimai–Riochoti–Makairo  3 months Bosamaro RMLF 2,992,573.80 0.00 100% Completed.Forwarded to 

Finance 

3  Isinta–Chaina–Nyasio–Omokirondo  3 months Itibo RMLF 3,437,138.00 0.00 100% Completed.Forwarded to 

Finance 

4  Nyakaranga–Kebobora–Omobiro–Matongo Dip  3 months Bokeira RMLF 1,955,818.00 0.00 100% Completed.Forwarded to 

Finance 

5  Viongozi–Nyageita–Nyaramba  3 months Kiabonyoru RMLF 4,397,386.00 0.00 100% Completed.Forwarded to 

Finance 

6  Mochenwa Junc–Nyabogoye–Metamaywa  3 months Rigoma RMLF 2,118,682.00 0.00 100% Completed.Forwarded to 

Finance 

7  Mosobeti–Entorobo TBC – Nyaronge TBC  3 months Gesima RMLF 3,067,806.70 0.00 100% Completed.Forwarded to 

Finance 

8  Manga Central–Nyabororo–Rioricha  3 months Manga RMLF 3,676,243.00 0.00 100% Completed.Forwarded to 

Finance 

9  Nyainogu Junc–Nyainogu SDA/TBC–Nyainogu Pri Sch–
Riasindani Bridge–Rirumi  

3 months Bonyamatuta RMLF 2,767,876.00 0.00 100% Completed.Forwarded to 

Finance 

10  Manywanda–Riamichieka–Ibucha SDA–Kebacha TBC–
Bworina  

3 months Bogichora RMLF 2,462,018.80 0.00 100% Completed.Forwarded to 

Finance 

11  Nyamusi Mkt–Nyasiringi–Engoto Junc–Baraza–Dip–
Orwaki  

3 months Bokeira RMLF 3,554,248.56 0.00 100% Completed.Forwarded to 

Finance 

12  Manga Police–Mecheo Mkt  3 months Esise RMLF 2,918,647.00 0.00 100% Completed.Forwarded to 

Finance 

13  Eronge Junc–Nyabogoye–Nyansimwamu–Botana Junc  3 months Gesima RMLF 3,987,937.32 0.00 100% Completed.Forwarded to 

Finance 
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14  Esaba–Motorora–Bondeka TBC  3 months Manga RMLF 2,555,644.72 0.00 100% Completed.Forwarded to 

Finance 

15  Kemera Rooche–Gianche TBC–Ikobe TBC  3 months Kemera RMLF 3,301,977.70 0.00 100% Completed.Forwarded to 

Finance 

16  Bosose Pri–Etago–Konate  3 months Bonyamatuta RMLF 2,306,660.00 0.00 65% Work in progress 

17  Kenyorora TBC–Marindi Pri sch–Marindi TBC–Biosi 

Junc  

3 months Bogichora RMLF 3,085,020.00 0.00 100% Completed.Forwarded to 

Finance 

18  Ntana Sec Sch–Etono–(D222) Boera Junc  3 months Bomwagamo RMLF 3,091,330.40 0.00 100% Completed.Forwarded to 

Finance 

19  (E1061)Egetonto Junc–Egetonto Bridge–Nyabione Pry 

Sch–Kebobora Mkt  

3 months Bokeira RMLF 3,811,423.60 0.00 100% Completed.Forwarded to 

Finance 

  TOTAL B       59,010,799.44                       

C CULVERTS AND DRAINAGE WORKS-FY 2018-
2019-B/F 

             

1 Construction of culverts and drainage works in RIGOMA 

WARD 

3 months Rigoma GOK/C

GN 

2,351,552.00  2,351,5

52.00  

100% Completed. Paid 

2 Construction of culverts and drainage works in MANGA 

WARD 

3 months Manga GOK/C

GN 

2,067,932.00  2,067,9

32.00  

100% Completed. Paid 

3 Construction of culverts and drainage works in KEMERA 

WARD 

3 months Kemera GOK/C

GN 

2,130,920.00  2,130,9

20.00  

100% Completed. Paid 

4 Construction of culverts and drainage works in 

GACHUBA WARD 

3 months Gachuba GOK/C

GN 

2,321,624.00  2,321,6

24.00  

100% Completed. Paid 

5 Box Culvert at Nyamochorio TBC in GESIMA WARD 3 months Gesima GOK/C

GN 

2,599,212.00  2,599,2

12.00  

100% Completed. Paid 

6 Construction of culverts and drainage works in 

KIABONYORU WARD 

3 months Kiabonyoru GOK/C

GN 

2,378,000.00  2,378,0

00.00  

100% Completed. Paid 

7 Construction of culverts and drainage works in 

MEKENENE WARD 

3 months Mekenene GOK/C

GN 

1,974,320.00  1,974,3

20.00  

100% Completed. Paid 

8 Construction of culverts and drainage works in 

NYANSIONGO WARD 

3 months Nyansiongo GOK/C

GN 

2,282,764.00  -    80% Work in progress 
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9 Box Culvert at Siwa River on Saiga Ngiya-Ensinyo Pri 

Sch Road in ESISE WARD 

3 months Esise GOK/C

GN 

3,999,970.00  3,999,9

70.00  

100% Completed. Paid 

10 Box Culvert on Riomwenga-Riasababu Road in ITIBO 

WARD 

3 months Itibo GOK/C

GN 

2,498,594.00  2,498,5

94.00  

100% Completed. Paid 

11 Construction of culverts and drainage works in 

EKERENYO WARD 

3 months Ekerenyo GOK/C

GN 

2,059,000.00  2,059,0

00.00  

100% Completed. Paid 

12 Construction of culverts and drainage works in 

BOMWAGAMO WARD 

3 months Bomwagamo GOK/C

GN 

1,893,352.00  1,893,3

52.00  

100% Completed. Paid 

13 Construction of culverts and drainage works in 

MAGWAGWA WARD 

3 months Magwagwa GOK/C

GN 

2,114,390.00  2,114,3

90.00  

100% Completed. Paid 

14 Box Culvert at Riamogaka in BOKEIRA WARD 3 months Bokeira GOK/C

GN 

2,244,344.80  2,244,3

44.80  

100% Completed. Paid 

15 Box Culvert at Geseneno(Kiambokero) in 

BONYAMATUTA WARD 

3 months  Bonyamatuta  GOK/C

GN 

2,399,808.00  2,399,8

08.00  

100% Completed. Paid 

16 Construction of culverts and drainage works in 

BOGICHORA WARD 

3 months  Bogichora  GOK/C

GN 

2,063,640.00  2,063,6

40.00  

100% Completed. Paid 

17 Construction of culverts and drainage works in 

BOSAMARO WARD 

3 months  Bosamaro  GOK/C

GN 

2,038,584.00  2,038,5

84.00  

100% Completed. Paid 

18 Box Culvert at Menyinkwa/Kianyabong'ere in 

TOWNSHIP WARD 

3 months  Township  GOK/C

GN 

2,199,458.60            

2,199,4

58.60  

100% Completed. Paid 

19 Construction of Culverts and Drainage works in 

NYAMAIYA WARD 

3 months  Nyamaiya  GOK/C

GN 

2,001,348.00  2,001,3

48.00  

100% Completed. Paid 

  TOTAL C      43,618,813.40  41,336,
049.40  

    

D CULVERTS AND DRAINAGE WORKS-FY 2019-
2020 

             

1 Construction of culverts and drainage works in 

MAGOMBO WARD 

3 months Magombo GOK/C

GN 

1,023,120.00    70% Work in progress 

2 Construction of culverts and drainage works in KEMERA 

WARD 

3 months Kemera GOK/C

GN 

1,179,720.00   100% Completed.Await Inspection & 

Acceptance clearance 
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3 Construction of culverts and drainage works in 

GACHUBA WARD 

3 months Gachuba GOK/C

GN 

1,466,588.00    10% Contractor mobilized 

4 Construction of culverts and drainage works in RIGOMA 

WARD 

3 months Rigoma GOK/C

GN 

1,363,000.00    10% Contractor mobilized 

5 Construction of culverts and drainage works in 

KIABONYORU WARD 

3 months Kiabonyoru GOK/C

GN 

1,361,376.00    100% Completed.Await Inspection & 

Acceptance clearance 

6 Construction of culverts and drainage works in 

MEKENENE WARD 

3 months Mekenene GOK/C

GN 

1,204,822.40    10% Work in progress 

7 Construction of culverts and drainage works in 

NYANSIONGO WARD 

3 months Nyansiongo GOK/C

GN 

1,211,200.00    80% Work in progress 

8 Construction of culverts and drainage works in ESISE 

WARD 

3 months Esise GOK/C

GN 

1,508,580.00    50% Work in progress 

9 Construction of culverts and drainage works in ITIBO 

WARD 

3 months Itibo GOK/C

GN 

1,360,790.00    70% Work in progress 

10 Construction of culverts and drainage works in 

EKERENYO WARD 

3 months Ekerenyo GOK/C

GN 

1,315,440.00    100% Completed.Await Inspection & 

Acceptance clearance 

11 Construction of culverts and drainage works in 

MAGWAGWA WARD 

3 months Magwagwa GOK/C

GN 

1,062,212.00    100% Completed.Await Inspection & 

Acceptance clearance 

12 Construction of culverts and drainage works in BOKEIRA 

WARD 

3 months Bokeira GOK/C

GN 

1,211,200.00    100% Completed.Await Inspection & 

Acceptance clearance 

13 Construction of culverts and drainage works in 

BONYAMATUTA WARD 

3 months Bonyamatuta GOK/C

GN 

1,324,720.00    90% Work in progress 

14 Construction of culverts and drainage works in 

BOGICHORA WARD 

3 months Bogichora GOK/C

GN 

1,210,344.00    100% Completed.Await Inspection & 

Acceptance clearance 

15 Construction of culverts and drainage works in 

BOSAMARO WARD 

3 months Bosamaro GOK/C

GN 

1,212,200.00    90% Work in progress 

16 Construction of culverts and drainage works in 

NYAMAIYA WARD 

3 months Nyamaiya GOK/C

GN 

1,133,784.00    100% Completed.Await Inspection & 

Acceptance clearance 

17 Construction of Box Culvert at Nyamache Maya in 

Township 

3 months Township GOK/C

GN 

2,199,998.00    10% Work in progress 
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18 Construction of culverts and drainage works within 

KEGINGA & MECHEO  

3 months Esise/Nyansio

ngo 

GOK/C

GN 

1,275,975.35    60% Work in progress 

19 Construction of Box Culvert on Menyinkwa River–
Bwasuga Road  

3 months Kiabonyoru GOK/C

GN 

2,225,286.00    10% Work in progress 

20 Construction of Box Culvert on Kenyerere–Bomeroga 

River–Omote Road  

3 months Gesima/Rigom

a 

GOK/C

GN 

3,379,306.20    70% Work in progress 

21 Construction of Box Culvert on Onyabando/Onderea-

Riabagaka Catholic Road  

3 months Gachuba GOK/C

GN 

3,298,975.00    10% Contractor mobilized 

22 Construction of Culverts and Drainage Works on 

Nyankabaria–Magwagwa CF–Nyakeyo–Nyabwaroro 

3 months Magwagwa GOK/C

GN 

1,023,323.00    90% Work in progress 

23 Construction of Culverts and Drainage works Within 

Bogichora Ward (Lot A) 

3 months Bogichora GOK/C

GN 

976,780.32    100% Completed.Await Inspection & 

Acceptance clearance 

24 Construction of culverts and drainage works in MANGA 

WARD 

3 months Manga GOK/C

GN 

    0% Tender process 

25 Construction of culverts and drainage works in GESIMA 

WARD 

3 months Gesima GOK/C

GN 

    0% Tender process 

26 Construction of culverts and drainage works in 

BOMWAGAMO WARD 

3 months Bomwagamo GOK/C

GN 

    0% Tender process 

27 Construction of culverts and drainage works in 

TOWNSHIP WARD 

3 months Township GOK/C

GN 

    0% Tender process 

28 Construction of culverts and drainage works within 

KEROKA TOWN  

3 months Rigoma GOK/C

GN 

    0% Tender process 

29 Construction of Box Culvert on Nyandoche II–Purpose 

Road 

3 months Nyansiongo GOK/C

GN 

    0% Tender process 

30 Construction of Box Culvert on Getare(Ribwago)–
Nyamanagu Youth Polytechnic Road 

3 months Magombo GOK/C

GN 

    0% Tender process 

31 Construction of Box Culvert on Manga Police–Mecheo 

Mkt Road 

3 months Esise GOK/C

GN 

    0% Tender process 

32 Proposed Box Culvert on Obosire–Okerage Road  3 months Esise GOK/C

GN 

    0% Tender process 

  TOTAL D       34,528,740.27                       
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E CONSTRUCTION,RENOVATION & 
REFURBISHMENT OF BUILDINGS-FY 2018/19-B/F 

              

1 Proposed Construction and Completion of Pre-Fabricated 

Office Block 

3 months Township GOK/C

GN 

17,776,285.00 16,777,

508.25 

95% Balance to be paid on 

completion of snags 

  TOTAL E       17,776,285.00  16,777,
508.25  

    

 

2.3 Review of pending Bills 

   2.3.1 Recurrent Pending Bills 

N0. SUPPLIER ITEM  CONTRACT AMOUNT(KSHS) 

1 Kenya Institute Of Supplies Management Training Workshop               191,400.00  

3 Ufanisi Resort Catering                 57,000.00  

4 Achelis Material Handling Spare Parts               266,642.42  

5 Vineto Entrepises Spare Parts               234,000.00  

6 Achelis Material Handling Spare Parts               446,964.24  

7 Bitenge General Supplies Stationary                 69,750.00  

   TOTAL            1,265,756.66  

 

   2.3.2 Development Pending Bills 
N0. SUPPLIER ITEM  CONTRACT AMOUNT 

1 Gianche Investments Construction of culverts and drainage works in MAGOMBO WARD            1,023,120.00  

2 Spearways Investment  Ltd Construction of culverts and drainage works in KEMERA WARD            1,179,720.00  

3 Spectrer Limited Construction of culverts and drainage works in GACHUBA WARD            1,466,588.00  

4 Transbek Holdings Construction of culverts and drainage works in RIGOMA WARD            1,363,000.00  

5 Rahoy Bulding And Construction Ltd Construction of culverts and drainage works in KIABONYORU WARD            1,361,376.00  
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6 Renceper Co. Ltd Construction of culverts and drainage works in MEKENENE WARD            1,204,822.40  

7 Vemac Investment Ltd Construction of culverts and drainage works in NYANSIONGO WARD            1,211,200.00  

8 Jay & Key Investment Ltd Construction of culverts and drainage works in ESISE WARD            1,508,580.00  

9 Besecom International Ltd Construction of culverts and drainage works in ITIBO WARD            1,360,790.00  

10 Foza Agencies Ltd Construction of culverts and drainage works in EKERENYO WARD            1,315,440.00  

11 Wawei Enterprises Ltd Construction of culverts and drainage works in MAGWAGWA WARD            1,098,868.00  

12 Ikobex Co.Ltd Construction of culverts and drainage works in BOKEIRA WARD            1,211,200.00  

13 Vakach Co. Ltd Construction of culverts and drainage works in BONYAMATUTA WARD            1,324,720.00  

14 Rokenya East Africa Ltd Construction of culverts and drainage works in BOGICHORA WARD            1,210,344.00  

15 Scale Ventures Ltd Construction of culverts and drainage works in BOSAMARO WARD            1,212,200.00  

16 Astrotek  Agencies Ltd Construction of culverts and drainage works in NYAMAIYA WARD            1,133,784.00  

17 Getare Gets Joint Suplies Construction of Box Culvert at Nyamache Maya in Township            2,199,998.00  

18 Adif Company Ltd Construction of culverts and drainage works within KEGINGA & MECHEO             1,275,975.35  

19 Outwood Edge Ltd Construction of culverts and drainage works in BOGICHORA WARD LOT A               976,780.32  

20 Sky Vill Enterprises Ltd Construction of Box Culvert on Menyinkwa River-Bwasuga Road              2,225,286.00  

21 Maki & Sons Construction Ltd Construction of Box Culvert on Kenyerere–Bomeroga River-Omote Road              3,379,306.20  

22 Satuga General Contractors & Suplies Ltd Construction of Box Culvert on Onyabando/Onderea-Riabagaka SDA Road              3,298,975.00  

23 Kiamatonga Holdings Ltd Construction of culverts and draiange works on Nyankabaria-Magwagwa CF-

Nyakeyo-Nyabwaroro 

            1,023,323.00  

   SUB-TOTAL 1            34,565,396.27  

  GOK ROADS/WORKS     

1 Transmara Works Limited Proposed Construction and Completion of Pre-Fabricated Office Block 998,776.75 

2 Makech Holdings Ltd Construction of culverts and drainage works in NYANSIONGO WARD 2,282,764.00 

   SUB-TOTAL 2   3,281,540.75  

  KRB ROAD WORKS    
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1 Mofrey Limited Kenyenya Sec Sch Junc–Riamisire 1,131,224.88 

2 Aldan International Co. Ltd  Mobamba Junc–Nyamonyo–Nyakemincha  3,522,367.84 

3 Keyram Contractors Limited  Riaganda–Riakimai–Riochoti–Makairo  2,992,573.80 

4 Sonmo Holdings Limited  Isinta–Chaina–Nyasio–Omokirondo  3,437,138.00 

5 Palmor Contractors Limited  Nyakaranga–Kebobora–Omobiro–Matongo Dip  1,955,818.00 

6 Bestline International Limited  Viongozi–Nyageita–Nyaramba  4,397,386.00 

7 Zafo Construction Co. Limited  Mochenwa Junc–Nyabogoye–Metamaywa  2,118,682.00 

8 Auto Star Agency Limited  Mosobeti–Entorobo TBC – Nyaronge TBC  3,067,806.70 

9 Sadelyx Suppliers Limited  Manga Central–Nyabororo–Rioricha  3,676,243.00 

10 Sadelyx Suppliers Limited  Nyainogu Junc–Nyainogu SDA/TBC–Nyainogu Pri Sch–Riasindani Bridge–Rirumi  2,767,876.00 

11 Raboki Holdings Limited  Manywanda–Riamichieka–Ibucha SDA–Kebacha TBC–Bworina  2,462,018.80 

12 Doth Engineering Limited  Nyamusi Mkt–Nyasiringi–Engoto Junc–Baraza–Dip–Orwaki  3,554,248.56 

13 Manga Rocks Construction Co. Limited   Manga Police–Mecheo Mkt  2,918,647.00 

14 Meremo General Investments Limited  Eronge Junc–Nyabogoye–Nyansimwamu–Botana Junc  3,987,937.32 

15 Damo Contractors Limited  Esaba–Motorora–Bondeka TBC  2,555,644.72 

16 Eloquent (K) Limited  Kemera Rooche–Gianche TBC–Ikobe TBC  3,301,977.70 

17 Zampaktu Enterprises Limited Bosose pri–Etago–Konate 2,306,660.00 

18 Sanmic General Construction And Suppliers 

Limited 

 Kenyorora TBC–Marindi Pri sch–Marindi TBC–Biosi Junc  3,085,020.00 

19 Datasoft International Limited  Ntana Sec Sch–Etono–(D222) Boera Junc  3,091,330.40 

20 Firmrise Company Limited  (E1061) Egetonto Junc–Egetonto Bridge–Nyabione Pry Sch–Kebobora Mkt  3,811,423.60 

   SUB-TOTAL 3   60,142,024.32 

  PENDING OBLIGATIONS     

1   Construction of culverts and drainage works in MANGA WARD  1,231,177.60  

2   Construction of culverts and drainage works in GESIMA WARD 1,239,288.32  
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3   Construction of culverts and drainage works in BOMWAGAMO WARD 1,023,324.16  

4   Construction of culverts and drainage works in TOWNSHIP WARD 1,023,324.16  

5   Construction of culverts and drainage works within KEROKA TOWN  1,383,092.36  

6   Construction of Box Culvert on Nyandoche II-Purpose Road  2,200,000.00  

7   Construction of Box Culvert on Getare(Ribwago)-Nyamanagu Youth Polytechnic 

Road 

2,204,783.00  

8   Construction of Box Culvert on Manga Police–Mecheo Mkt Road 3,200,000.00  

9   Proposed Box Culvert on Obosire–Okerage Road (2.0mx2.5m) 3,400,000.00  

  SUB TOTAL 4 16,904,989.60  

 GRAND TOTAL   116,159,707.60  
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CHAPTER THREE 

3.0 MEDIUM TERM PRIORITIES AND FINANCIAL PLAN 2017/2018-2019/2020 

   3.1 Prioritization of programmes and sub-programmes 

In the MTEF period 2018/19-2020/21, the Sector has prioritized programs and sub programs that are able 

to stimulate inclusive growth in line with the development agenda of the County. 

   3.1.1 Programmes and their objectives 
 

NO. Programme Objective 

i. General Administration, 

Planning and Support services 

To develop the capacity, enhance efficiency and transparency in service delivery 

ii. Road Transport  To develop and manage an effective, efficient and secure  

road network system 

iii. 

 

iv. 

Public works services 

 

 Disaster Management services        

 

To develop and maintain cost effective public buildings and other public works which are 

safe, environment friendly and sustainable  

 

Ensure effective and coordinated disaster preparedness, response, recovery and rehabilitation 

that provides protection both physically and in terms of human dignity 
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   3.1.2 Programmes, sub-programmes, expected outcomes, outputs, and key performance indicators (KPIs) for the Sector  

Table 3.1: Programmes/Sub-programme, outcome, outputs and KPIs 

Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2019/2020 

Actual 

achievement 

2019/2020 

Target 

Baseline 

2020/2021 

Target 

2021/22 

Target 

2022/23 

Target 

2023/24 

Programme: General Administration, Planning and Support services 

Objective: To develop the capacity, enhance efficiency and transparency in service delivery 

Administration and 

Support Services 

Administratio

n & other 

administrative 

units 

Employees compensated No. of employee compensated 135 123 130 154 154 154 

  Utilities bills paid % of utilities paid  12 12 12 12 12 12 

Policy and planning Administratio

n & other 

administrative 

units 

Policies formulated Number of policies developed 

 

1 0 4 4 5 5 

Programme: Road Transport 

Objective: To develop and manage an effective, efficient and secure road network 

Construction of 

Roads and Bridges  

Transport and 

roads  

New roads constructed to 

gravel standard 

New bridges and drainage 

systems constructed 

KM of new roads constructed  

 

306 46 100 110 121 150 

No. of bridges constructed 0 0 0 0 0 0 

No. of box culverts 

constructed 

9 3 6 7 8 9 

No. of footbridges constructed 0 0 0 0 0 0 

Metres of pipe culverts 

constructed 

1000 741 1000 1100 1200 1200 

Rehabilitation and 

maintenance of 

Roads  

Transport and 

roads 

Roads Rehabilitated and 

maintained   

No. of KM of  roads 

rehabilitated and maintained  

125 159 180 200 250 300 

Design of Roads and 

Bridges  

Transport and 

roads 

Road and Bridges designed  Km of roads designed 306 46 100 110 121 150 

No. bridges designed 0 0 0 0 0 0 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2019/2020 

Actual 

achievement 

2019/2020 

Target 

Baseline 

2020/2021 

Target 

2021/22 

Target 

2022/23 

Target 

2023/24 

No. of box culverts designed 9 3 6 7 8 9 

Programme: Public works and disaster management services 

Outcome: Improved working and living conditions in Government buildings 

Maintenance and 

construction of the 

Departmental 

Buildings  and 

consultancy services 

to other departments 

Public works 

and disaster 

management 

 

Departmental buildings 

constructed, rehabilitated 

& extended 

No. of office block extended 

& rehabilitated 

1 0 1 0 0 0 

No. of office departmental 

office block constructed 

 

2 1 0 1 0 0 

Consultancy services 

offered 

 

No. of county building & 

office blocks designed 

50 60 50 55 55 55 

No. of building & office 

blocks Supervised 

70 93 50 70 70 70 

No. of building & office 

blocks Completed 

50 60 60 70 70 70 

Disaster 

management 

services 

Public works 

and disaster 

management 

Disaster management 

response 

No. of fire-fighting stations 

constructed 

1 0 0 1 0 1 

No. of fire-fighting equipment 

procured 

0 0 0 1 0 1 

 No. of fire safety trainings 

done 

20 10 20 40 40 40 

Enforcement of EPRA 

regulations 

No of sensitizations done on 

compliance 

100 100 120 130 140 150 

   No of Rehabilitation & relief 

done 

0` 0 2 3 4 5 
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3.1.3 Programmes by Order of ranking 

3.2 Analysis of resources requirement versus allocation  

3.2.1 sub-sector/sector (recurrent) 

Table 3.2 recurrent requirements/allocation 

   REQUIREMENT ALLOCATION 

Sector Name   2020/2021 
Estimate   

2021/22 2022/23 2023/24 2021/22 2022/23 2023/24 

Vote:5270: Department of Roads, Transport and Public Works 

Revenue sources Local revenue 0.00       

 GOK 138,198,631  152,018,494 167,220,344  183,942,378     

 Grant  0.00 0.00 0.00 0.00    

Total revenue  138,198,631  152,018,494 167,220,344  183,942,378     

Expenditure  Compensation to employees 89,743,285  98,717,614 108,589,375  119,448,312     

 Other recurrent 48,455,346  53,300,881 58,630,969   64,494,066    

Total expenditure  138,198,631  152,018,494 167,220,344  183,942,378     

 

3.2.1 Sub-sector/sector (Development) 

Table 3.2 Development requirements/allocation 

   REQUIREMENT ALLOCATION 

  2020/2021 2021/22 2022/23 2023/24 2020/21 2021/22 2022/23 

Development Gross 426,967,698 469,664,468 516,630,915 568,294,006 426,967,698   

 GOK 260,209,379 286,230,316.90 314,853,348.59 346,338,683.45 260,209,379   

 Loans 0.00 0 - - 0.00   

 Grants 146,215,617 160,837,178.70 176,920,896.57 194,612,986.23 146,215,617   

 Local AIA 20,542,702 22,596,972.20 24,856,669.42 27,342,336.36 20,542,702   
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3.2.2 Programmes/sub-programmes (current and capital) as per the format below 

Analysis of resources requirement vs Allocation for 2021/22-2023/24 

Table 3.4 Programme/sub-Programme resources requirement 

ANALYSIS OF PROGRAMME RESOURCES REQUIREMENT (AMOUNT KSH MILLIONS) 

 

 2020/2021 2021/2022 2022/2023 2023/2024 

Sub-

Programme 1 

Current  Capital  Total  Current  Capital  Total  Current  Capital  Total  Current  Capital  Total  

Programme 1: Programme: General Administration, Planning and Support services 

Administration 

and Support 

Services 

87,987,002  
- 

87,987,002   96,785,702  
- 

 96,785,702  106,464,272  
- 

106,464,272  117,110,700  
- 

117,110,700  

Policy and 

planning 
4,763,653  

- 
 4,763,653   5,240,018  

- 
 5,240,018   5,764,020  

- 
 5,764,020   6,340,422  

- 
 6,340,422  

Total  92,750,655  - 92,750,655  102,025,721  - 102,025,721  112,228,293  - 112,228,293  123,451,122  - 123,451,122  

Programme: Road Transport 

Construction of 

Roads and 

Bridges 

25,565,342  

 

220,428,740  

 

245,994,082  28,121,876  

 

242,471,614  

 

270,593,490  30,934,064  

 

266,718,77

5  

  

297,652,839  

 

34,027,470  

 

293,390,653  

 

327,418,123  

 

Rehabilitation 

and 

maintenance of 

Roads  

0 206,538,958  

 

206,538,958    227,192,854   249,912,13

9  

 

249,912,139  0.00 274,903,353  

 

274,903,353  

 

Design of 

Roads and 

Bridges  

0 0 0.0               -     0.0                  0.0    0.0  

Total   426,967,698 452,533,040  28,121,876  
 

242,471,614 497,786,344  30,934,064  

516,630,91
4  

 

547,564,978  34,027,470 572,556,192  
 

602,321,476  
 

Programme: Public works and Disaster Management services 

Maintenance 

and 

construction of 

the 

Departmental 

Buildings and 

consultancy 

services to 

15,275,160 

 

- 

 

15,275,160 

 

16,802,676  

 

5,500,000 22,302,676  

 

18,482,943 0.00 18,482,943 20,331,237 0.0 20,331,237 
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other 

departments 

Disaster 

management 

services 

4,607,474  

 

- 4,607,474 5,068,221  

 

35,000,000.00 40,068,221.40  

 

5,575,043 30,000,000 35,575,043 6,132,547 35,000,000 41,132,547 

 

Total  19,882,634  
 

 19,882,634  
 

21,870,897  
 

40,500,000 
 

62,370,897 
 

24,057,986 30,000,000 54,057,986 26,463,784 35,000,000 61,463,784 

 

  

Table 3.5 Programme/sub-Programme resources allocation 

 

ANALYSIS OF PROGRAMME RESOURCES REQUIREMENT (AMOUNT KSH MILLIONS) 

 

 2020/2021 2021/2022 2022/2023 2023/2024 

Sub-

Programme 1 

Current  Capital  Total  Current  Capital  Total  Current  Capital  Total  Current  Capital  Total  

Programme 1: Programme: General Administration, Planning and Support services 

Administration 

and Support 

Services 

87,987,002  87,987,002  96,785,702  0  96,785,702  106,464,272  0 106,464,272  117,110,700  0 117,110,700  

Policy and 

planning 

 4,763,653   4,763,653  5,240,018  0  5,240,018   5,764,020  0  5,764,020   6,340,422  0  6,340,422  

Total  92,750,655  92,750,655 102,025,721  0 102,025,721  112,228,293  0 112,228,293  123,451,122  0 123,451,122  

Programme: Road Transport 

Construction 

of Roads and 

Bridges 

25,565,342  

 

220,428,740  

 

245,994,082 28,121,876  

 

242,471,614  

 
270,593,490 30,934,064  

 

266,718,775  

  

297,652,839  

 

34,027,470  

 

293,390,653  

 

327,418,123 

Rehabilitation 

and 

maintenance 

of Roads  

0 206,538,958  

 

206,538,958   227,192,854  249,912,139  

 

249,912,139  0.00 274,903,353  

 

274,903,353 

Design of 

Roads and 

Bridges  

0 0 0.00   0.00  0.0     

0.0   

 0.0 0.00 

Total  25,000,000 426,967,698 452,533,040 28,121,876  
 

242,471,614 497,786,344 30,934,064 516,630,914  
 

547,564,978  34,027,470 572,556,192  
 

602,321,476 

Programme: Public works and disaster management services 
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Maintenance 

and 

construction of 

the 

Departmental 

Buildings and 

consultancy 

services to 

other 

departments 

15,275,160 

 

- 

 

15,275,160 

 

16,802,676  

 

5,500,000 22,302,676  

 

18,482,943 0.00 18,482,943 20,331,237 0.0 20,331,237 

Disaster 

management 

services 

4,607,474  

 

- 4,607,474 5,068,221  

 

35,000,000.00 40,068,221.40  

 

5,575,043 30,000,000 35,575,043 6,132,547 35,000,000 41,132,547 

 

Total  19,882,634  
 

 19,882,634  
 

21,870,897  
 

40,500,000 
 

62,370,897 
 

24,057,986 30,000,000 54,057,986 26,463,784 35,000,000 61,463,784 

 

3.2.3 Programme and Sub-programme by economic classification 

Table 3.6 Programme and Sub-programmes by economic classification   

   REQUIREMENT ALLOCATION 

  2020/2021 2021/22 2022/23 2023/24 2020/21 2021/22 2022/23 

Recurrent 

expenditure 

131,803,370.00 143,044,166.00 157,348,583.00 173,083,441.00 167,903,658.00 143,044,166.00   

Compensation to 

employees 

83,348,024.00 89,743,285 98,717,614 108,589,375 119,448,312 89,743,285   

Other recurrent 48,455,346 53,300,881 58,630,969 64,494,066 48,455,346 53,300,881   

Development 

projects 

Gross 426,967,698 469,664,468 516,630,915 568,294,006 426,967,698   

 GOK 260,209,379 286,230,316.90 314,853,348.59 346,338,683.45 260,209,379   

 Loans 0.00 0 - - 0.00   

 Grants 146,215,617 160,837,178.70 176,920,896.57 194,612,986.23 146,215,617   

 Local AIA 20,542,702 22,596,972.20 24,856,669.42 27,342,336.36 20,542,702   
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CHAPTER FOUR 

4. CROSS SECTOR LINKAGES AND EMERGING ISSUES/CHALLENGES 
Programme Name Sector  Cross-sector Impact Challenges Measures to Harness or 

Mitigate the Impact  

Roads Development National road agencies 

(KeRRA, KURA and 

KeNHA), Lands and 

Urban Development, 

Health, Water, Agriculture 

and Education. 

Roads connect all public 

utilities and they 

facilitate movement of 

people and goods. 

Proper consultation in all 

actors will avoid 

conflicts and boost 

development. 

Construction of roads 

without public 

consultation with all 

supporting departments 

and community bring 

conflict and litigation 

which will limit socio- 

economic planning in the 

county. 

All stalk holders involved 

in roads construction have 

been identified and proper 

consultation will be 

involved to avoid litigation 

and conflicts during project 

implementation. 

Public Works 

Development 

All sectors, NCA, NEMA Department of works 

provides design, Bill of 

quantities and 

supervision services to 

all government 

institutions All 

government institutions 

need consultation on the 

design they need before 

implementation. 

Building constructed 

without proper design and 

approval led to loss of 

property and life. All 

buildings need proper 

design to avoid 

demolition and 

substandard buildings. 

All government institution 

need to do requisition on 

time and proper 

consultation before doing 

construction,. 

Disaster Management 

services 

All departments Disaster occurs in all 

departments. Proper 

public participation to be 

conducted in all sectors 

on issues of firefighting 

and disaster 

preparedness. 

Poor planning in disaster 

management leads to loss 

of property and life. 

 All instructions need to be 

involved in disaster 

management and reduce 

rescue time. 

Transport and 

Mechanical services 

All departments 

 

All government vehicles 

need to be inspected 

before servicing and 

maintenance. Proper 

consultation improves 

service delivery. 

Poor managements leads 

to loss of government 

resources by not 

consultation. 

Programme as included in 

the CIDP on vehicle 

management. 
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CHAPTER FIVE 

5. CONCLUSION 
The Sector of Transport, Roads, Public Works and Disaster Management is a key enabler for sustained 

economic growth, development and poverty reduction. The sector aims at sustaining and expanding 

physical infrastructure to support a rapidly-growing economy in line with the priorities in the county 

vision and governor manifesto. 

The sector has continued to receive substantial funding from the Government and grant from RMLF over 

the years to actualize the major strides made as enumerated in Chapter Two of this report. However, these 

resources have been insufficient in comparison with the sector’s requirements. Therefore, there is a need 

to allocate more funds to achieve the sector vision. 

CHAPTER SIX 

6. RECOMMENDATIONS 
The sector recommends implementation of the following measures in order to facilitate the achievement 

of prioritized Programmes and projects. 

i. Enhance mutual understanding for consensus building among key stakeholders in the environment 

to accommodate existing social, political and economic factors and risks that impact mega projects 

that the sector undertakes. 

ii. Work on modalities of building capacity in the sector by employing more technical staff to 

improve planning and execution of the sector programs. 

iii. Strengthen project performance through improved systems of planning, monitoring and evaluation 

and risk management to improve performance, enhance accountability and ensuring prudent use of 

resources.  

iv. Promote the use of ICT infrastructure by use of modern design software to improve service 

delivery and accurate designs. 

v. Work out a development approach that ensures completion of stalled projects before initiating new 

ones. 

REFERENCES
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APPENDICES 

PLANNED DEPARTENTAL PROJECTS FOR FY 2020/2021  

A. CONDITIONAL GRANT 

S/NO.  PROJECT NAME/ROAD NAME  PROJECT 
LOCATION 

OBJECTIVE ESTIMATED 
COST (KSHS) 

SOURCE OF FUNDS REMARKS 

          COUNTY  OTHER TOTAL    

A  ROAD MAINTENANCE LEVY FUND-FY 
2020/21  

              

1  Golan Heights Resort–Sasuri–Nyaigwa–Nyamira 

SDA  

Township Make all weather 

passable road  

4,208,889.69  0.00 RMLF 4,208,889.69    

2  Shivling Supermarket–Nyamache Maya Junct–
Nyangoso Junct  

Township Make all weather 

passable road  

3,394,057.27  0.00 RMLF 3,394,057.27    

3  Moi Kabondo–Nyakeore Special School  Bonyamatuta Make all weather 

passable road  

3,587,425.45  0.00 RMLF 3,587,425.45    

4  Bokimo Bridge–Kenyenya Schools Round–
Kenyenya Stage  

Bonyamatuta Make all weather 

passable road  

3,676,189.12  0.00 RMLF 3,676,189.12    

5  Bonyunyu–Omosasa–Rioyako–Riatengeya  Bogichora Make all weather 

passable road  

3,752,605.67  0.00 RMLF 3,752,605.67    

6  Ebate–Nyamotentemi Junct–Riakebeka  Bogichora Make all weather 

passable road  

3,254,610.98  0.00 RMLF 3,254,610.98    

7  Moruga Pri Sch–Riamaskini–Itibo–Nyanturago Pri 

Sch–Riakimai–Rigena  

Bosamaro Make all weather 

passable road  

4,611,344.36  0.00 RMLF 4,611,344.36    

8  Nyangena TBC–Nyachururu–Riongere–Ekoro  Bosamaro Make all weather 

passable road  

3,679,137.41  0.00 RMLF 3,679,137.41    

9  Mabuti–Kemasare–Gekomoni Church–Mabariri 

Junct  

Nyamaiya Make all weather 

passable road  

4,098,661.28  0.00 RMLF 4,098,661.28    

10  (E199)Nyabite TBC–Nyakunguru–Rangenyo TBC  Nyamaiya Make all weather 

passable road  

2,755,994.87  0.00 RMLF 2,755,994.87    

11  Nyageita–Ensoko–Ebate–Iywero Bridge  Ekerenyo Make all weather 

passable road  

2,820,062.80  0.00 RMLF 2,820,062.80    

12  Ekerenyo–Kinyoo–Gekendo  Ekerenyo Make all weather 

passable road  

2,726,461.96  0.00 RMLF 2,726,461.96    

13  Chaina–Kapawa–Matorora–Keburunga  Itibo Make all weather 

passable road  

3,566,196.13  0.00 RMLF 3,566,196.13    

14  Bonyunyu–Ekerubo Gietai–Omoislam  Itibo Make all weather 

passable road  

4,203,817.67  0.00 RMLF 4,203,817.67    

15  Nyangoso–Nyamiacho–Kioge Mkt  Bomwagamo Make all weather 

passable road  

2,685,402.42  0.00 RMLF 2,685,402.42    



32 | P a g e  

 

16  Eronge–Nyabweri  Bomwagamo Make all weather 

passable road  

3,447,232.22  0.00 RMLF 3,447,232.22    

17  (E217)Nyambambo–Misambi SDA–Nyangina Junct  Magwagwa Make all weather 

passable road  

4,127,022.55  0.00 RMLF 4,127,022.55    

18  Nyagwanchaga–Riomego Sec Sch–Magena 

Marabu–Ngongi  

Magwagwa Make all weather 

passable road  

3,402,251.68  0.00 RMLF 3,402,251.68    

19  Sororwe SDA Church– Kiamatonga Pri Sch Junct  Bokeira Make all weather 

passable road  

2,802,793.19  0.00 RMLF 2,802,793.19    

20  Nyaututu SDA Junct–Ongera Pri Sch–Kiangoi Road  Bokeira Make all weather 

passable road  

3,572,074.06  0.00 RMLF 3,572,074.06    

21  Mogumo–Rionwonga–Riamainga  Mekenene Make all weather 

passable road  

3,843,366.93  0.00 RMLF 3,843,366.93    

22  Riamogere – Rianyabwari–Riokerio–Outreach  Mekenene Make all weather 

passable road  

3,234,090.19  0.00 RMLF 3,234,090.19    

23  Tinderet centre–Rionkwani PAG Junction  Nyansiongo Make all weather 

passable road  

3,200,894.69  0.00 RMLF 3,200,894.69    

24  Nyankuru TBC–Rionchiri Junct–Kamau Junct–
Mariko TBC-Rigoko Junct  

Nyansiongo Make all weather 

passable road  

4,012,762.95  0.00 RMLF 4,012,762.95    

25  Onsenka Junct–Eturungi Junct–Amakura Pri Sch–
Kitaru AIC Junct–St. Pauls Omonayo Sec Sch Junct  

Kiabonyoru Make all weather 

passable road  

5,128,836.34  0.00 RMLF 5,128,836.34    

26  Ebate Stage–Eronge–Nyamiranga Sec Sch  Kiabonyoru Make all weather 

passable road  

2,998,045.59  0.00 RMLF 2,998,045.59    

27  Rianyachae–Rotik–Memisi  Esise Make all weather 

passable road  

4,540,599.73  0.00 RMLF 4,540,599.73    

28  Kebuse–Baragoi–Obonyo–Otiso–Okerage  Esise Make all weather 

passable road  

4,594,063.45  0.00 RMLF 4,594,063.45    

29  Keroka–Riamonyancha Junct(Footbridge)  Rigoma Make all weather 

passable road  

3,106,967.69  0.00 RMLF 3,106,967.69    

30  Keroka–Tondori–Bocharia–O'Chief Ndege  Rigoma Make all weather 

passable road  

3,723,950.34  0.00 RMLF 3,723,950.34    

31  Matutu(Onyarangi)–Kiamitengi Junct  Gesima Make all weather 

passable road  

1,494,529.01  0.00 RMLF 1,494,529.01    

32  Eronge Junct–Mochenwa–Chobiri –Botana  Gesima Make all weather 

passable road  

6,087,724.46  0.00 RMLF 6,087,724.46    

33  Gechona–Nyamasebe–Magogo TBC  Gachuba Make all weather 

passable road  

3,899,767.67  0.00 RMLF 3,899,767.67    

34  Riamaemba TBC–Rigena–Riandubi–Ibiso SDA 

Church–Getare–Riamanyura  

Gachuba Make all weather 

passable road  

3,816,006.27  0.00 RMLF 3,816,006.27    

35  Magombo–Riaranga Pri Sch–St.Paul's Gekano–
Ekegogi–St.Thomas Gekano–Riombui  

Magombo Make all weather 

passable road  

3,377,281.03  0.00 RMLF 3,377,281.03    

36  Sirate Pri Sch–Nyambaria Pri Sch–
Riamose(Tarmac)  

Magombo Make all weather 

passable road  

4,210,240.38  0.00 RMLF 4,210,240.38    
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37  Nyabioto–Omogomba Pri Sch–Bokondo–Nyaikuro 

Stage  

Manga Make all weather 

passable road  

3,457,857.50  0.00 RMLF 3,457,857.50    

38  Manga Stadium Loop–Lower Morako Junct  Manga Make all weather 

passable road  

3,765,822.75  0.00 RMLF 3,765,822.75    

39  Nyagechenche Pri Sch–Magogo SDA–Riakiabuso  Kemera Make all weather 

passable road  

4,919,081.36  0.00 RMLF 4,919,081.36    

40  Mokorogoinywa SDA–Ngorwe Junct–
Nyagechenche Pri Sch  

Kemera Make all weather 

passable road  

2,431,497.93  0.00 RMLF 2,431,497.93    

  TOTAL A      
146,215,617.00  

         

 

B. FUNDEB BY COUNTY GOVERNMENT, GOK 
 

I.CONSTRUCTION OF ROADS AND DRAINAGE STRUCTURES 

S/NO. NAME OF ROAD WARD INTERVENTION KILOMETRES REMARKS 

1 Nyaututu-Ong’era Primary-Kiangoi road- Matongo Bokeira Grading and gravelling 4   

2 Nyaututu - Kiamatongo prim Bokeira Grading and gravelling 5   

3 Nyamusi market - Nyasiringi Junct - Engoto primary Bokeira Grading and gravelling 2.5   

4 Igwero-Ebate - Ensoko - Kebariga Ekerenyo Grading and gravelling 1.5   

5 Tombe - Nyairang'a - kamwari - Nyameko Ekerenyo Grading and gravelling 3   

6 Egetare- Omorare - Kiamogake - Nyakongo Ekerenyo Grading and gravelling 3   

7 Ikonge Junct  - Ikonge resort Ekerenyo Grading and gravelling 2.2   

8 Ekerenyo stage - Esiteni - Obwari Junct Ekerenyo Grading and gravelling 3.5   

9 Sere - Rianyamweno Ekerenyo Grading and gravelling 2.5   

10 Gisweswe junct - GIsweswe pri. Ekerenyo Grading and gravelling 1.5   

11 Bwarani - Kamwarani  Ekerenyo Grading and gravelling 3   

12 Magonga Juct - Nyamatimbo - Nyamotaro Ekerenyo Grading and gravelling 2   

13 Riomego-Nyagwanchaga-Riomego Sec-Magena 

Marabu-Ng’ong’i 
Magwagwa Grading and gravelling 4   
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14 Rikuruma-Gitwebe-Kiangoi Road Magwagwa Grading and gravelling 1   

15 Bisembe junct - Nyabwaroro pri sch - Kiangoi Road Magwagwa Grading and gravelling 1   

16 Mote omokamba - Botibai - Esanige Junction Magwagwa Grading and gravelling 2   

17 China junction - Nyankono Primary school-Riakinyoni 

SDA (Kapawa) - Motorora - Ekerubo gietai 

Itibo Grading and gravelling 4.5   

18 Ekerenyo stage Junc - Kanyancha - Ombwamba bridge Itibo Grading and gravelling 2.2   

19  Nyagokiani Pri - Nyagokiani dip - Itibo Junct Itibo Grading and gravelling 3   

20 Nyagokiani TBC (Riakenagwa) - Riagisenyi Bridge - 

Kiang'ombe TBC 

Itibo Grading and gravelling 3   

21 Riakinyoni SDA Church (kapawa) - Maji mazuri - 

Riobogisi 

Itibo Grading and gravelling 3   

22 Isinta - Nyamauro - Metorora Itibo Grading and gravelling 3   

23 Rianyambweke - Kiangoi - Ensoko TBC Bobwagamo Grading and gravelling 4.5   

24 Kegogi pri - Eyaka Road Bobwagamo Grading and gravelling 1.8   

25 Eronge market - Eronge sec - Nyabweri disp Bobwagamo Grading and gravelling 3   

26 Nyageita Junct - Nyamusi - Riandong'a sch Bobwagamo Grading and gravelling 3   

27 Boera -Kioge  Bomwagamo Grading and gravelling 4.1   

28 Gekomoni - Kemasare TBC - Maguti Nyamaiya Grading and gravelling 3   

29 Bonyaiguba pri - Rateti Nyamaiya Grading and gravelling 2.1   

30 Bondeka -Matierio Nyamaiya Grading and gravelling 3.5   

31 Nyamaiya stadium access road Nyamaiya Grading and gravelling 1   

32 Mangongo - Kanani Nyamaiya Grading and gravelling 2.5   

33 Gesarate - Nyandoche 2 Nyamaiya Grading and gravelling 2.5   

34 Miruka backstreets Nyamaiya Grading and gravelling 2   

35 Ratandi - Bondeka - Amaterio - Motobo Nyamaiya Grading and gravelling 4   
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36 Miruka - Atemo  Nyamaiya Grading and gravelling 2   

37 Nyamaiya - Riosindi -  Nyandoche Nyamaiya Grading and gravelling 2.5   

38 Masosa - Marara Nyamaiya Grading and gravelling 3   

39 Bwenchogu - keera - onyaswamu Township  Grading and gravelling 2   

40 Keguru TBC - Gesore - Bwombangi - Nyansangio - 

Borabu Road 

Township Grading and gravelling 2.6   

41 Family bank - nyairicha Township Ward Township Grading and gravelling 2   

42 Sitipare - Nyangoso pri Township Grading and gravelling 2.5   

43 Nyamira central SDA - Nyabomite - Omonyia - Nyabite Township Grading and gravelling 2   

44 Orphanage - Borabu Township Grading and gravelling 1   

45 Gesore junction - Gesore primary Township Grading and gravelling 1   

46 Shivling - Nyangoso Township Grading and gravelling 3.5   

47 Golan - Nyaigwa TBC - Amazon Hotel Township Grading and gravelling 2   

48 Nyamira  Backsteet Township Grading and gravelling 3.2   

49 Nyamonyo - Mobamba - Nyakemincha sec - Nyakeore Bonyamatuta Grading and gravelling 3   

50 Eronge - Kabatia Bonyamatuta Grading and gravelling 3   

51 Kenyerere - Nyainogu - Nyakeore Bonyamatuta Grading and gravelling 4   

52 Karantini - Nyabara ibere Bonyamatuta Grading and gravelling 3   

53 Kebirigo junc - kebirigo sec bonyamatutaWard Bonyamatuta Grading and gravelling 2.5   

54 Omonono - Rianyaenda - Kenyenya Bonyamatuta Grading and gravelling 3   

55 Nyainagu Junction - Nyainagu primary Bonyamatuta Grading and gravelling 3.5   

56 Bosose Primary - Konate-Nyamwetureko - iranda Bonyamatuta Grading and gravelling 4   

57 Kebirigo - Turning point - Bundo Bonyamatuta Grading and gravelling 1.2   

58 Bundo - Keera - Migingo Bonyamatut Grading and gravelling 5   
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59 Riambunya - Nyabomite Road Bogichora Grading and gravelling 4   

60 Nyamokeri - Rianyanditi river - Makairo Bogichora Grading and gravelling 3   

61 Riobonyo - Riamobaya (Bosiango) Bogichora Grading and gravelling 3   

62 Riamichieka - Nyabomite  Bogichora Grading and gravelling 3   

63 Riatengeya - Bonyunyu Bogichora Grading and gravelling 4   

64 Keera - Omorare - Bonyunyu Bogichora Grading and gravelling 3   

65 Nyamotentemi Catholic church - Julius ogongo Road Bogichora Grading and gravelling 3   

66 Nyaramba - Oiringa-Mayoyo  Bogichora Grading and gravelling 4   

67 Bomorito Road Bogichora Grading and gravelling 1.5   

68 Igucha ring road Bogichora Grading and gravelling 3   

69 Nyankongo -Omorurega - Getacho Road   Bogichora Grading and gravelling 5   

70 Bumburia - Bonyunyu Bogichora Grading and gravelling 4   

71 Mogumo - Rianyakundi (Mogusii) - Omotobo Mekenene  Grading and gravelling 2   

72 Riamaria - Riamogere - Nyarambeka (C22) Mekenene  Grading and gravelling 3.5   

73 Riosinde - Rianyabwari - Rionguti - Omoringamu Mekenene  Grading and gravelling 3   

74 Kerumbe disp - Kerumbe SDA Church Mekenene  Grading and gravelling 3   

75  Nyachururu primary - Getare road Bosamaro Grading and gravelling 1.5   

76 Nyangena - Eronge - Bogetutu Bosamaro Grading and gravelling 4   

77 Bosiango (Booster) - Kuura Bosamaro Grading and gravelling 1.5   

78 Mosobeti SDA - Enchoro Bosamaro Grading and gravelling 4   

79 Riamandere - Mariba - Motagara Bosamaro Grading and gravelling 2   

80 Rianyabao - Gucha Secondary Bosamaro Grading and gravelling 2   

81 Riokara - Mogumo Bosamaro Grading and gravelling 3   

82 Nyangarangania Road Bosamaro Grading and gravelling 3   
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83 Bokaya - Gesiaga - Gesero Bosamaro Grading and gravelling 2.5   

84 Giriri Primary - Makairo - Egetugi - Kuura Bosamaro Grading and gravelling 3   

85 Igena itambe pri -Etente - Bosamaro Ward Bosamaro Grading and gravelling 3   

86 Nyagachi junction - Nyagachi market Bosamaro Grading and gravelling 2.5   

87 Kuura juntion - Riamoti Bosamaro Grading and gravelling 2   

88 Bigege primary school access road & murram 

excavation 

Bosamaro Grading and gravelling 0.5   

89 Esamba - Nyagachi - Nyantaro - Bosamaro Bosamaro Grading and gravelling 3.5   

90 Nyabikomu - Nyangoge secondary - Viongozi Kiabonyoru  Grading and gravelling 4   

91 Murram excavation at Nyangoge Kiabonyoru  Grading and gravelling 0   

92 Isicha Quarry Kiabonyoru  Grading and gravelling 0   

93 Isicha - Eyaka Kiabonyoru  Grading and gravelling 4   

94 Biego primary - Bikororo Kiabonyoru ward Kiabonyoru  Grading and gravelling 3   

95 Moteoguto - Kerema kiabonyoru Kiabonyoru  Grading and gravelling 3   

96 Eronge junct - Nyanchoka Kiabonyoru Kiabonyoru  Grading and gravelling 2.5   

97 Kiong'ong'I junction - Kiong'ong'I sda church Kiabonyoru  Grading and gravelling 2   

98 Amakuura primary - Mokomoni Kiabonyoru  Grading and gravelling 2.5   

99 Kerenda - Endiba - Nyabioto - Check-point - Isamwera Kiabonyoru  Grading and gravelling 2   

100 Menyinkwa  - Eyaka Kiabonyoru  Grading and gravelling 2.5   

101 Isicha - Kebirigo Kiabonyoru  Grading and gravelling 1.5   

102 Riotiso - Riakerage Road Esise Grading and gravelling 5   

103 Kebuse - Riotuke Road Esise Grading and gravelling 4   

104 Manga - Rianyona Road Esise Grading and gravelling 2.5   

105 Memisi - Rotik - Kahawa Esise Grading and gravelling 3   

106 Kineni - Saigangiya Esise Grading and gravelling 2.5   
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107 Rianyachae - rotik-memis esise Esise Grading and gravelling 3   

108 Nyakongo sec sch - Bwosiemo - Omogaka - Omonda - 

Oswanya - Kambini TBC 

Gesima Grading and gravelling 1.5   

109 Bwoiko Junct - Sungututa - Egetugi Junction Gesima Grading and gravelling 2   

110 Bwonyonka - Oragira onyarangi junct - Riosiago - 

Esani - Bwombui - Mwangasa - Nyamochorio - 

Mosobeti 

Gesima Grading and gravelling 3.6   

111 Matongo - Enchoro - Obikundo - Bwongeri - Karantini 

Gesima ward 

Gesima Grading and gravelling 2   

112 Nyamakoroto - Egetugi Gesima Grading and gravelling 3   

113 Gesima H Centre - Matunwa tea factory - oisoe - 

Riayogo SDA Church Junc 

Gesima Grading and gravelling 2   

114 Matutu Primary school access road Gesima Grading and gravelling 1.5   

115 Riamokogoti Junction - Nyandoche ibere -

Nyasimwamu primary 

Nyansiongo Grading and gravelling 2   

116 Riontinta - Nyong'a - Kenyerere TBC - Riobonyo Nyansiongo Grading and gravelling 3   

117 Rianyandoro - Rionchiri - sauni Nyansiongo Grading and gravelling 3   

118 Kenyerere Road Nyansiongo Grading and gravelling 4   

119 Riamokogoti Quarry - Riamokogoti Dip - Omosocho 

Pri - Nyabogoye - Masige Farm 

Nyansiongo Grading and gravelling 3   

120 Nyaronge - Riamanoti Nyansiongo Grading and gravelling 2.5   

121 Kenyerere - Tindereti Nyansiongo Grading and gravelling 2   

122 Masige - Omosocho Nyansiongo Grading and gravelling 3   

123 Nyaronde - Riamanoti Nyansiongo Grading and gravelling 2.5   

124 Magombo mkt - Gekano girls - Nyamwanga Magombo Magombo Grading and gravelling 4   

125 Riogeto -  Kibera - Inani - Magombo Magombo Grading and gravelling 4   

126 Riamatoke - St. Thomas magombo Magombo Grading and gravelling 1.5   
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127 Riatomasi - Riamakori Magombo Magombo Grading and gravelling 3   

128 Gekano primary - Nyangori Mangombo Magombo Grading and gravelling 2   

129 Nyamwanga - Migingo Magombo Magombo Grading and gravelling 1.5   

130 Nyambaria primary - Sirate primary Magombo Grading and gravelling 2.2   

131 Magombo buying  centre - Sirate junction Magombo Magombo Grading and gravelling 2   

132 Magombo-Riarang'a-Gekano-Kenyamware Magombo Grading and gravelling 5   

133 Roko - Riakinaro Magombo Grading and gravelling 1   

134 Nyaguku road Magombo Grading and gravelling 4   

135 Riamachana - Nyamwanga  Magombo Grading and gravelling 4   

136 Riamachana- Nyamanagu Magombo Grading and gravelling 3   

137 Sirate - Nyambaria Magombo Grading and gravelling 2   

138 Nyambogo - Nyabirorwe Magombo Grading and gravelling 2   

139 St. samwel -Nyaguku  Manga Grading and gravelling 2.5   

140 Ikobe - Biyogo primary Manga Grading and gravelling 1.5   

141 Anyona stage - Anyona dispensary Manga Grading and gravelling 2.5   

142 Ogango junction - Ogango primary  Manga Grading and gravelling 2   

143 Tombe tea factory - Nyamache manga - Tombe TBC Manga Grading and gravelling 3   

144 Ekerubo sec - Riamaranga -Omosocho Manga Grading and gravelling 2.5   

145 Nyaguku Junction - Nyaguku secondary - Migingo Manga Grading and gravelling 1   

146 Gesonso Approved school Manga Grading and gravelling 2.5   

147 Nyambaso - Gesonso Manga Grading and gravelling 3   

148 Omogwa - Riamaranga Manga Grading and gravelling 1.5   

149 Omogwa - Ekerubo Manga Grading and gravelling 4   

150 Miririri TBC - Nyangarora Gachuba Grading and gravelling 3   
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151 Gachuba ward Gachuba Grading and gravelling 2   

152 Kiang'ende polytechnic - Kiomonso Gachuba Gachuba Grading and gravelling 2.5   

153 Nyamasebe SDA church - Riamrefu - Nyamakairo - 

Riamaranga 

Gachuba Grading and gravelling 5   

154 Geteni Road Gachuba Grading and gravelling 3   

155 Nyangori backstreet Gachuba Grading and gravelling 3   

156 Riamakobe - Okegesa - Riabagaka catholic church - 

Bwochoke - Rooche 

Gachuba Grading and gravelling 3   

157 Rianyachio - Keboba Market Gachuba Grading and gravelling 0.4   

158 Kerongeta road Gachuba Grading and gravelling 1.5   

159 Riabagaka ringroad Gachuba Grading and gravelling 1.8   

160 Iranda -Sengereri Gachuba Grading and gravelling 2   

161 Kebobora - Girango Gachuba Grading and gravelling 2.5   

162 Gekano Ring road Gachuba Grading and gravelling 3   

163 Nyanguruma - Eranda Gachuba Grading and gravelling 2   

164 Nyamasebe-Riangonda Gachuba Grading and gravelling 3.5   

165 Nyangoroi Quarry Gachuba Grading and gravelling 1.5   

166 Nyangorora - Eranda Gachuba Grading and gravelling 1.5   

167 Kegogi -nyamwanga Gachuba Grading and gravelling 1   

168 Nyasumi - Moturumesi Gachuba Grading and gravelling 1   

169 Nyasumi Omuoba Gachuba Grading and gravelling 1.5   

170 Ekona - Nyariacho Gachuba Grading and gravelling 1.5   

171 Getare - Bochoroge Gachuba Grading and gravelling 2   

172 Getare - Rianyakundi Gachuba Grading and gravelling 2   

173 Nyaibasa - Onderea Gachuba Grading and gravelling 4   
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174 Bwareba - Ekenyoru Kemera Grading and gravelling 2   

175 Mokorogonywa access road Kemera Grading and gravelling 2   

176 Ekenyoro - Kiabiraa Kemera Grading and gravelling 2   

177 Kiabiraa Access Road Kemera Grading and gravelling 1   

178 Mwamosioma - Moitunya road Kemera Grading and gravelling 3   

179 Ekenyoro - Nyamarambe - Kiomakondo Kemera Grading and gravelling 1   

180 Nyachichi - Kiendege prim  primary Kemera Grading and gravelling 1.2   

181 Nyachichi - Moitunya  primary Kemera Grading and gravelling 2.5   

182 Kemera Market Kemera Grading and gravelling 0.3   

183 Mokorongosi Ring road Kemera Grading and gravelling 1.5   

184 Iteena - Riombati Kemera Grading and gravelling 1   

185 Nyaneke - Riombati Kemera Grading and gravelling 3   

186 Motemomwamu - Esaba kemera Kemera Grading and gravelling 1.5   

187 Ikonge - Metembe - Nyangena Kemera Grading and gravelling 3   

188 Etanda - Mokwerero Kemera Grading and gravelling 3   

189 Mokwerero - Nyangena Kemera Grading and gravelling 2.5   

190 Kemera - Etanda Kemera Grading and gravelling 2   

191 Keroka backstreets & market  Rigoma Grading and gravelling 4   

192 Nyabiemba - Kegogi - Matangi Road Rigoma Grading and gravelling 1.5   

193 Bocharia - Rikenye Rigoma Rigoma Grading and gravelling 3   

194 Rikenya - Riyabe Rigoma Grading and gravelling 3   

195 Riamisi - Rigoma market Rigoma Grading and gravelling 2   

196 Rianyasimi - Riabore Rigoma Grading and gravelling 4   

197 Nyabogoye - Riamachana Rigoma Grading and gravelling 2.5   
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198 Riabore Quarry Rigoma Grading and gravelling 0   

  TOTAL KILOMETRES     510.4   

 TOTAL I   150,200,000.00  

 

II CONSTRUCTION, RENOVATION & REFURBISHMENT OF BUILDINGS-FY 2020/21 
 
  

S/NO.  PROJECT NAME/ROAD NAME  PROJECT 
LOCATION 

OBJECTIVE ESTIMATED 
COST 
(KSHS) 

SOURCE 
OF FUNDS 

REMARKS 

1 Construction of Mechanical Shed &Equipment Township Secure fire engine and one-stop 

shop servicing of county fleet 

5,250,000 GOK/CGN  

  TOTAL  II      5,250,000   

 

 


	CHAPTER ONE
	1.0 INTRODUCTION
	1.1 Background Information
	1.2 Sector Vision and Mission
	1.3 Strategic Goals/and Objectives
	1.4 Sub-Sectors and Their Mandates
	ROADS DEVELOPMENT
	PUBLIC WORKS DEVELOPMENT
	TRANSPORT AND MECHANICAL SERVICES
	FIRE AND DISASTER MANAGEMENT SERVICES
	1.5 Role of Stakeholders


	CHAPTER TWO
	PROGRAMME PERFORMANCE REVIEW 2017/2018 – 2019/2020
	2.1 Review of sector programme/sub-programme performance- delivery of outputs/KPI/Targets
	Table 2.1: Sector Programme Performance Reviews

	2.2 Expenditure analysis
	2.2.1 Analysis of programmes expenditure
	Table 2.2: Programme/ sub-programme expenditure Analysis

	2.2.2 Analysis of programme expenditure by economic classification
	Table 2.3 Programme expenditure by economic classification

	2.2.3 Analysis of Capital Projects
	Table 2.4: Analysis of performance Capital Projects


	2.3 Review of pending Bills
	2.3.1 Recurrent Pending Bills
	2.3.2 Development Pending Bills


	CHAPTER THREE
	3.0 MEDIUM TERM PRIORITIES AND FINANCIAL PLAN 2017/2018-2019/2020
	3.1 Prioritization of programmes and sub-programmes
	3.1.1 Programmes and their objectives
	3.1.2 Programmes, sub-programmes, expected outcomes, outputs, and key performance indicators (KPIs) for the Sector
	Table 3.1: Programmes/Sub-programme, outcome, outputs and KPIs

	3.1.3 Programmes by Order of ranking
	3.2 Analysis of resources requirement versus allocation
	3.2.1 sub-sector/sector (recurrent)
	Table 3.2 recurrent requirements/allocation

	3.2.1 Sub-sector/sector (Development)
	Table 3.2 Development requirements/allocation

	3.2.2 Programmes/sub-programmes (current and capital) as per the format below
	Table 3.4 Programme/sub-Programme resources requirement
	Table 3.5 Programme/sub-Programme resources allocation

	3.2.3 Programme and Sub-programme by economic classification
	Table 3.6 Programme and Sub-programmes by economic classification



	CHAPTER FOUR
	4. CROSS SECTOR LINKAGES AND EMERGING ISSUES/CHALLENGES
	CHAPTER FIVE
	5. CONCLUSION
	CHAPTER SIX
	6. RECOMMENDATIONS
	REFERENCES
	APPENDICES

